

Copyright  
by  
Sergio Eduardo Martinez  
2014

**The Thesis Committee for Sergio Eduardo Martinez**  
**Certifies that this is the approved version of the following thesis:**

**An Assessment of Operations and Maintenance Costs in Public-Private  
Partnerships**

**APPROVED BY**  
**SUPERVISING COMMITTEE:**

**Supervisor:**

---

C. Michael Walton

**Co-Supervisor:**

---

Michael R. Murphy

**An Assessment of Operations and Maintenance Costs in Public-Private  
Partnerships**

**by**

**Sergio Eduardo Martinez, B.S.; M.S.**

**Thesis**

Presented to the Faculty of the Graduate School of

The University of Texas at Austin

in Partial Fulfillment

of the Requirements

for the Degree of

**Master of Science in Engineering**

**The University of Texas at Austin**

**August 2014**

## **Dedication**

To the usual suspects (my parents and wife), but especially to my 2 month-old daughter Olivia, so that she gets inspired to write many theses...

## **Acknowledgements**

I owe a great deal of gratitude to Dr. Walton for his continued support and advice throughout the entire Master's program; it has been an honor working and learning from him. And to Vicki, for always answering (many) more questions that she really wanted to. And for the blanket!

I also want to thank Dr. Murphy for his incredible dedication to this project, the friendly DOT staff that collaborated with information and answers, and the private concessionaire for sharing the data from its concession.

To the faculty, staff and classmates in the Transportation program at The University of Texas at Austin for a hook'ed academic and personal experience; to the Habibis for the good moments and laughs, and especially to Carine and Zeina for the moral support with this thesis. And of course to my wife Chelo, for everything.

And never forget: era gol de Yepes!

## **Abstract**

# **An Assessment of Operations and Maintenance Costs in Public-Private Partnerships**

Sergio Eduardo Martinez, M.S.E.

The University of Texas at Austin, 2014

Supervisor: C. Michael Walton

Co-Supervisor: Michael R. Murphy

Public-private partnerships (PPPs) for the delivery of transportation infrastructure are said to offer increased efficiency resulting from the private sector's life-cycle approach to design and construction. While the literature on PPPs endorses such efficiencies, studies don't provide empirical support for that claim. The goal of this thesis was to assess that notion.

Four tasks were carried out to explore that issue. First, a literature review searched for evidence of such efficiencies and methodologies to evaluate them. Second, a simple methodology to evaluate the life-cycle cost-efficiencies of the public and private sectors was proposed. Third, since most PPP projects in the U.S. are recent and currently subject to routine operations and maintenance (O&M), indicators to compare those costs were proposed as well. Fourth, a case study compared the routine O&M costs of a PPP and of those of a system of publicly developed and managed tollroads.

The literature review found no empirical evidence of superior O&M cost-efficiency of PPPs, and also, that most studies focused on design and construction cost and schedule overruns. While some studies assessing performance and/or efficiency were at times theoretical and not likely employed in practice, one methodology is proposed to evaluate life-cycle cost-efficiency. The case study results showed that the concessionaire was more cost-efficient in terms of operating expenditures (OPEX) per mile (-60%) and per lane-mile (-53%) than the system. The public system was more cost-efficient in OPEX per vehicle-miles travelled (97%), number of toll transactions (332%), and toll revenue (20%). However, those three indicators depend on traffic volume which during the study period was overwhelmingly greater on the public system.

While the case study showed cost-efficiency differences between the public and private sectors, additional research is needed to empirically test the hypothesis of greater efficiency of the private sector. The proposed framework can be used, but adequate data and further assumptions about O&M costs are needed; for that, it is recommended that more comprehensive case studies be performed to obtain detailed empirical data. A better understanding of the differences in cost-efficiency between publicly and privately managed roads will help decision-makers minimize the life-cycle cost of their investments.

## Table of Contents

List of Tables .....	x
List of Figures .....	xi
Chapter 1: Introduction .....	1
1.1 Background .....	1
1.1.1 What are PPPs? .....	2
1.1.2 PPPs for the Delivery of Transportation Infrastructure .....	3
1.1.3 Evaluation of PPPs .....	3
1.1.4 The Efficiency Claim of PPPs .....	4
1.2 Problem Statement .....	5
1.3 Research Goal and Objectives .....	5
1.4 Thesis Organization .....	6
Chapter 2: PPPs vs Traditional Delivery for Highway Projects .....	8
2.1 Cost and Duration .....	9
2.1.1 Total Cost .....	10
2.1.2 Cost and Schedule Changes .....	12
2.1.3 PPP Evaluations in Europe and Australia .....	13
2.1.4 PPP Evaluations in North America .....	15
2.2 Efficiency of PPPs .....	18
2.3 Performance of PPPs .....	23
2.4 Operations and Maintenance in PPPs .....	26
Chapter 3: Methodology to Compare the Life-Cycle Efficiency of PPPs and Traditionally Procured Projects .....	31
3.1 Proposed Methodology .....	31
3.2 Proposed Comparison Indicators .....	33
3.2.1 Cost per Mile .....	33
3.2.2 Cost per Unit Sold .....	34
3.2.3 Productivity .....	34



3.2.4 Operating Expense Ratio .....	35
3.3 Factors to Consider for an Adequate Comparison.....	36
Chapter 4: Case Study Comparison of Operation and Maintenance Costs .....	39
4.1 Description of Compared Facilities .....	40
4.2 Study Period.....	40
4.3 Characteristics of the Compared Facilities .....	41
4.4 Summary of the Operations and Maintenance Costs.....	42
4.4.1 Cost Differentiation .....	43
4.4.2 Availability of Cost Data .....	43
Scenario 1.....	45
Scenario 2.....	46
4.5 Comparison Results .....	47
4.6 Discussion of Findings.....	50
4.6.1 Total OPEX.....	50
4.6.2 Direct OPEX .....	52
Scenario 1.....	52
Scenario 2.....	53
4.6.3 Indirect OPEX.....	54
Scenario 1.....	54
Scenario 2.....	56
4.6.4 Summary .....	57
Chapter 5: Conclusions.....	60
Chapter 6: Limitations and Future Work .....	63
Future Efforts.....	63
<b>References .....</b>	<b>65</b>
<b>Vita</b> .....	<b>68</b>

## **List of Tables**

Table 1. Results of the Comparison by Chasey et al. ....	16
Table 2. Proposed Comparison Indicators. ....	35
Table 3. Characteristics of the System and the Concession.....	42
Table 4. Categories of Operating Expenses of the System. ....	45
Table 5. Assumed Cost Classification under Scenario 1. ....	45
Table 6. Assumed Cost Classification under Scenario 2. ....	46
Table 7. Comparison of Total OPEX. Concession vs. System (Baseline). ....	49
Table 8. Comparison of Direct OPEX (D.O.) under Scenarios 1 & 2. Concession vs. System (Baseline). ....	49
Table 9. Comparison of Indirect OPEX (I.O.) under Scenarios 1 & 2. Concession vs. System (Baseline). ....	49

## **List of Figures**

Figure 1. Proposed Evaluation Nodes within the Life Cycle of a PPP. Adapted from the “Dynamic life-cycle performance measurement framework of PPP projects” proposed by Liu et al. ....	25
Figure 2. OPEX Cost Differentiation for the System and the Concession during the study period. Source: Author’s interpretation of the system’s financial statement, and concessionaire. ....	47
Figure 3. Graphical Comparison of Total OPEX.....	50
Figure 4. Difference in the number of toll transactions per mile and per lane-mile between the System and the Concession. ....	51
Figure 5. Graphical Comparison of Direct OPEX under scenario 1.....	53
Figure 6. Graphical Comparison of Direct OPEX under scenario 2.....	54
Figure 7. Graphical Comparison of Indirect OPEX under scenario 1. ....	55
Figure 8. Graphical Comparison of Indirect OPEX under scenario 2. ....	56
Figure 9. Graphical Comparison of all OPEX and scenarios. ....	59

## **Chapter 1: Introduction**

### **1.1 BACKGROUND**

Demand for transportation infrastructure has been increasing in the last decades in the U.S. and it is forecast to continue growing. This happens at a time when a combination of factors undermines the financial capacity of transportation agencies and governments to provide for those needs (1): investment in transportation infrastructure is inadequate (2) as transportation agencies face increasing revenue shortfalls to maintain and expand their transportation systems (3). Consequently, funding and the delivery of transportation infrastructure in the U.S. are changing (4).

In the search for alternatives to the decreasing purchasing power of traditional gas-tax-based funding mechanisms (3), and with increasing pressure to do more with less (2), officials at both state and local levels are increasingly considering innovative delivery options (3), including a more prominent role of the private sector. But private involvement in infrastructure delivery is not new (5): the responsibility for planning, building, and maintaining roadways has swung back and forth between the private sector and government agencies (6). In fact there is a continuum of delivery mechanisms that range from full public delivery to full privatization (7).

One approach that has gained popularity is the incorporation of private sector investment for infrastructure provision, under the umbrella of what are known as public-private partnerships (PPPs). Although PPPs have been used for centuries as a tool for governments to deliver public infrastructure (8), they have been receiving a great deal of attention lately in the U.S. as a method to stretch scarce funds (3, 9), and accelerate the provision of back-logged projects by leveraging the expertise and capital of the private sector (4).

### **1.1.1 What are PPPs?**

Public-private partnerships or PPPs can be loosely defined as cooperative institutional arrangements between the public and private sectors (10). Because of their broad definition there are several contractual arrangements that can be classified as PPPs (11). These definitions vary by country (12), causing disagreements about what a PPP actually is (10).

For example, in the U.S. various procurement methods that involve the private sector have been used to deliver transportation infrastructure such as design-build (DB), design-build-finance (DBF), design-build-operate-maintain (DBOM), and other hybrid arrangements. Under the broad definition mentioned above, all of those procurement methods could be characterized as PPPs even though they differ in terms of how they split financing and operational functions and risks between the public and private partners (3).

A contractual arrangement that bundles the design, construction, finance, operations and maintenance aspects of a legally and economically self-contained project into a long-term contract between a public entity and a standalone private firm—known as a special purpose vehicle (SPV)—is commonly referred to as a DBFOM (13); if the users pay directly for the service, these arrangements are also referred to as concessions (5). These types of PPP arrangements have been used extensively around the world to build roads, bridges, and tunnels (13) and are said to offer the largest potential gains in terms of risk sharing and efficiency because the private entity is in charge of all the phases of the project (3). For this reason, a DBFOM is the PPP model that concerns this thesis; any subsequent reference to PPPs refers to this specific model.

### **1.1.2 PPPs for the Delivery of Transportation Infrastructure**

Unlike other developed countries, such as Canada, the UK, and Australia, the U.S. has been slow to embrace PPPs; however, the momentum seems to be building for their increased application (8) as the number of PPPs used to deliver transportation infrastructure in the U.S. has increased in the last decade (14). Currently, there are 30 proposals in the pipeline for DBFOM PPPs, with the majority proposed in the last 3 years, including projects in 10 states that are trying PPPs for the first time: Alaska, Arizona, the District of Columbia, Louisiana, Maryland, Mississippi, North Carolina, Ohio, Oregon, and Pennsylvania (3).

One challenge that arises with the trend of increasing PPP usage is that, while some agencies do not consider PPPs as an option, others prematurely identify a project as a PPP with no evaluation of how such a project would fare under other procurement methods (15). This lack of evaluation is problematic, since major decisions about transportation infrastructure investments should be the result of appropriate evaluations of the life-cycle benefits and trade-offs of various delivery methods.

### **1.1.3 Evaluation of PPPs**

One of the most recognized methodologies used to perform these comparisons is a Value for Money (VfM) analysis. A VfM analysis, which has been described as “the optimal combination” of full life-cycle cost and the quality of the project being provided (16), is a tool used to compare the cost of a PPP project against the hypothetical traditional delivery cost (17), also known as a Public Sector Comparator.

VfM is an established framework in the UK, Australia, Canada and the Netherlands, but its use is still uncommon and not standardized in the U.S. (18). In fact,

there are debates about its adequacy (19) and calls for further research on evaluation tools for PPP proposals and projects (15).

#### **1.1.4 The Efficiency Claim of PPPs**

PPPs for the delivery of transportation infrastructure are said to offer faster project delivery, freeing up of public funds, and among other benefits, increased efficiency through the private sector's life-cycle approach to design and construction (1, 4, 12, 20). In a recent survey, transportation PPP stakeholders in the U.S. were asked about the benefits that the private sector could bring to transportation infrastructure provision and the most frequent answer was the possibility to expedite the delivery of the projects, followed by life-cycle cost planning, which was said to result in long-term efficiencies (14).

Respondents felt such efficiencies would arise from a single entity administering the integrated planning of a project's entire life-cycle—in this case, a private concessionaire (14, 19). By “efficiencies,” they meant reduced costs in the operation of the facility as the result of design, construction, and operation practices focused on life-cycle asset management under a performance-based contract (6, 19, 21).

The rationale is that the bundling of the facility's construction and operation into a single contract allows the internalization of any positive externalities that may exist between the construction and operational phases, thereby lowering the life-cycle maintenance cost of the facility (5). Further, it is in the concessionaire's best interest to minimize operations and maintenance (O&M) costs and problems (15, 22) because 1) a PPP concessionaire is paid a fixed amount of money to build and maintain the facility at contractually specified service levels for long periods of time, and 2) the O&M phase is

the longest on a PPP concession and the most important, as is when the service delivery and payment conditions are created (20).

## **1.2 PROBLEM STATEMENT**

Although cost is not the only factor that must be considered when exploring alternative delivery methods such as PPPs, it is the one most often cited by advocates, both for and against, to support their positions (2). According to Papajohn et al., the primary reasons for which states enter into PPP projects is for financial reasons (57%), followed by the prospect of time and cost savings (21%) (15).

Yet, despite the widespread notion in the literature and among PPP stakeholders that the private sector is more efficient in managing road infrastructure than the public sector, limited empirical evidence support can be found in the literature to demonstrate such efficiencies (18). Because current debates over PPPs are characterized by loud criticism or gushing praise rather than evidence-based learning and synthesis (10), there is a need for evidence-based findings to provide clarity on what PPPs can and cannot offer (14), especially in terms of efficiency and cost savings.

## **1.3 RESEARCH GOAL AND OBJECTIVES**

The goal of this thesis is to assess the notion of whether the private sector is more cost-efficient than the public sector in the management of transportation infrastructure in the U.S. At present, both the number and tenure of PPP road facilities in the U.S. are limited, but are forecast to increase. As the number of PPPs in operation increases and the facilities in operation start aging—with the consequent need for larger and more frequent maintenance interventions—additional data will be available to perform more



comprehensive comparisons on the efficiency differences, if any, between the public and private sectors. Such comparisons should become key elements of future feasibility evaluations of PPP proposals.

To aid in the development of such evaluations, three objectives were defined. The first objective was to conduct a literature review searching for empirical evidence of such efficiencies and a methodology to evaluate the life-cycle cost efficiency differences between the public and private sectors. Since most PPP projects in the U.S. have only recently started operations and are currently subject to routine O&M activities, a second objective was to propose a set of simple indicators to compare the routine O&M costs of roadway facilities. To illustrate their use, a third objective was to conduct a case study comparing the cost of routine O&M activities of a group of toll highways in the U.S. (a PPP concession, and a system of roads developed and managed by a public agency), to determine if the PPP concessionaire manages its road infrastructure more efficiently than the public sector does.

A better understanding of any cost-efficiency differences between publicly and privately managed tollroads will provide decision-makers a clearer indication of how the selection of a delivery method could affect the overall life-cycle cost of their investments.

#### **1.4 THESIS ORGANIZATION**

This chapter introduced the concept of using PPPs for the delivery of transportation infrastructure and the notion that PPPs impart efficiencies in the management of that infrastructure. Chapter 2 presents a literature review in which the research team sought empirical evidence of such efficiencies and/or methods to evaluate them. Chapter 3 discusses a methodology that could be used to compare the efficiency of

PPPs vis-à-vis traditional procurement projects. Chapter 4 presents a case study comparing the routine O&M costs of a group of toll roads managed by both the private and the public sectors in a U.S. state. Conclusions are discussed in Chapter 5. Finally, limitations of this thesis and recommendations for future work are presented in Chapter 6.

## **Chapter 2: PPPs vs Traditional Delivery for Highway Projects**

As summarized by DeCorla-Souza et al. (19), when a public agency seeks to evaluate highway investment and procurement decisions, that agency can be trying to answer any of four questions. The first two are concerned with how the proposed project could benefit society in general:

1. Will investing in this project yield societal benefits that exceed the costs to society over the long run?
2. Will one method of procurement deliver greater net societal benefits than another method?

These questions address economic efficiency. As such, an appropriate method to address them is a Benefit-Cost Analysis—a comprehensive framework that allows the assessment of a full range of costs, risks, and benefits that can incorporate difficult-to-quantify factors such as externalities.

The last two questions focus on the financial aspects of the procurement decision from the point of view of the public agency's financial balance sheet:

3. What is the best procurement approach?
4. Is the bid price that the private entity in a PPP is offering (or willing to accept) a good value for the public agency?

The answers to these two questions depend on the transaction's financial details. To answer the third question, quantitative VfM analysis is an appropriate tool and as such it has been used in other studies (19). On the other hand, to evaluate the bid price in the fourth question, valuation studies based on the discounted net present value of the project's cash flows are generally used (19).

Because this thesis is concerned with the notion of whether private sector practices are more cost-efficient for the delivery and operation of transportation infrastructure, the last two questions are relevant. The third one is of particular interest, as a better understanding of whether the private sector is indeed more efficient could aid decision-makers in their selection of procurement methods.

To understand if and how such notion had been evaluated, a literature review was conducted to identify evaluations of PPPs. The focus was on comparisons between PPPs and traditional procurements, the performance and efficiency evaluations of PPPs, and the O&M phase of PPPs. Studies considered relevant are discussed next.

## **2.1 COST AND DURATION**

Studies about PPP performance have tended to focus on their cost and schedule. This is understandable since, as mentioned in Chapter 1, cost is the most frequently cited element by both PPP supporters and critics to support their positions (2). Another fact is that, in traditional procurement the public sector carries the majority of construction cost and delay risks and therefore cost and time overruns are common (5).

Such studies are mostly about the design and construction phases since the majority of projects are still in operation, many in their early years, but also because of the difficulties in obtaining performance data about the O&M phases. Two broad types of comparisons were found in the literature: one comparing the total cost of construction, and the other comparing the cost and schedule changes to the project's contract.

### 2.1.1 Total Cost

In the frequently cited study “*Ex Ante Construction Costs in the European Road Sector: A Comparison of Public-Private Partnerships and Traditional Public Procurement*,” Blanc-Brude et al. compared the cost of constructing road projects in Europe under PPPs and under traditional procurement to examine whether and by how much construction costs differed. They defined PPPs as DBFOM contracts and traditional procurement as every other model; such classification was based on the premise that non-DBFOM projects involve public rather than private finance, and that it is the private financing element that creates the incentives and risk allocation that define PPPs (5).

Their study was based on a review of economic theory that suggested that the ex-ante construction cost of a PPP should be higher than in traditional procurement. The authors summarized the reasons for that as deriving from three main factors:

1. **The control of the asset by the concessionaire:** Under a PPP, the private sector controls the asset so any gains from making cost-saving investments will be accrued by the concessionaire; this creates an incentive to undertake such investments.
2. **The bundling of asset construction and operations:** Bundling construction and operations into one contract allows positive externalities between those two phases to be internalized by the concessionaire. This incentivizes the concessionaire to seek life-cycle cost savings by making changes during design and undertaking investments during construction to reduce the asset’s O&M costs.
3. **The transfer of construction risk to the concessionaire:** On a PPP project, the private partner carries all the construction risks and is compensated for accepting them, whereas on traditional procurement the public sector bears those risks.

Consequently, a higher ex-ante construction cost should be expected on a PPP due to the explicit recognition and pricing of the transferred risks.

While recognizing that the costs and benefits of PPPs should be evaluated over a project's entire life cycle up to the end of the contract, Blanc-Brude et al. acknowledged that it was only in the last two decades that PPP procurement started to take off in Europe, and so most projects were still in operation at the time of their study in 2006. As a result, most available information about those projects corresponded to the construction phase; for that reason, their study focused on construction costs only.

The projects to be compared were selected from the database of road projects financed by the European Investment Bank between 1990 and 2005. With data from over 200 projects, a reduced-form empirical model was developed with the natural logarithm of ex-ante unit construction costs, in millions of Euros per kilometer, as the dependent variable. Those unit construction costs included construction work, design, engineering, and supervision, since those items are directly related to the specifications of the project, the authors said. On the other hand, the explanatory variables used could be classified as either economic determinants of construction costs (procurement method and labor costs); technical determinants of road construction costs (type of roadway, number of lanes, terrain, etc.); or country dummies (to capture country-specific attributes such as political features, institutional arrangements, etc.).

The results of their empirical analysis showed that, on average, the PPP projects had 24% higher ex-ante construction costs than the projects delivered by traditional procurement. The authors suggested that such difference could be the result of higher investments made in the design/construction phases to reduce costs during the projects' operations, and of the risk premium charged by the private sector for assuming the

transferred risks. Yet, they argued that it could also be the result of other factors, such as the higher bidding costs of PPPs compared to traditional projects, the lower competition in the PPP markets, or even of corruption in the awarding of PPPs.

Moreover, it was noted that the estimated 24% difference in ex-ante costs was similar to the typical cost overruns observed in European road projects procured traditionally. According to the authors, such similarity suggested that the bulk of the difference in costs reflected the price that the public sector paid to avoid cost and schedule overruns as well as changes in the projects' specifications, making other sources of higher PPP costs seem less important.

Lastly, Blanc-Brude et al. acknowledged that because their analysis focused only on the construction costs, and did not quantify the impact of such costs on the projects life-cycle costs or benefits, the results did not allow them to draw normative conclusions about the economic desirability of PPPs as a procurement method. Those types of analyses would require a large number of completed PPP projects (5).

### **2.1.2 Cost and Schedule Changes**

To evaluate whether transportation infrastructure projects performed as promised in terms of costs, Flyvbjerg et al. (23) analyzed the largest sample of projects at the time (2003), which included 258 projects in 20 countries, valued at approximately US\$90 billion (in constant 1995 dollars prices). The results showed with overwhelming statistical significance that in terms of costs, transportation infrastructure projects (of all types) did not perform as promised and, instead, costs were highly uncertain. Specifically, the study found that nine out of ten transportation infrastructure projects suffered cost escalation, with road projects experiencing an average cost escalation of

20%. Cost escalation was found to be a global issue, as it was documented across 20 nations on five continents.

From their results, they concluded that the cost estimates used in public debates and decision-making for transport infrastructure development were highly, systematically, and significantly misleading. Furthermore, they argued that such misleading of costs generated risks that were typically ignored or underplayed in decision-making.

The risk of cost overruns is, along with the risk of schedule delays, one of the main risks typically transferred to the private partner in a PPP. For that reason, our review moved on to explore evaluations of PPPs.

### **2.1.3 PPP Evaluations in Europe and Australia**

Studies to evaluate the cost and schedule performance of PPPs have focused on more mature PPP markets, namely Europe and Australia. Numerous references to their results can be found in the PPP literature. For example, Chasey et al. cites various studies showing that cost and schedule overruns are common in the construction of highways over US\$100 million, as found in various countries including the UK, Canada, and the U.S. (6).

Akbiyikli (22), Raisbeck et al. (24), Hodge and Greve (10), and others referenced the findings from the UK's National Audit Office, which in 2003 evaluated 98 projects to find that 76% of private finance initiative (PFI) (the UK term for PPPs) projects resulted in on-time delivery, compared to 30% for the non-PFI projects, and that 79% of the PFIs delivered the asset on budget, versus only 27% of the traditional projects (25). Findings from a 2003 study by the HM Treasury, the UK's economic and finance ministry, are



also mentioned frequently. Such report found that 88% of PFI projects were delivered on time and 79% on budget (26).

Results from many studies can be found throughout the PPP literature suggesting PPPs as a superior model in terms of cost and schedule control as compared to traditional procurement. However, Hodge and Greve pointed out several different reasons that statistically solid evidence to support such a notion is weak and at times controversial (10). Raisbeck et al. also echoed critiques made by researchers at University College London (27) about the then-existing research on PPP performance, which was suggested to be biased in favor of PPPs.

Addressing most of those identified issues, Raisbeck et al. designed a rigorous methodological approach to compare time and cost in Australian PPPs with projects delivered via traditional procurement methods, motivated by concerns of widespread optimism bias and the lack of appropriate data for capital projects decision-making (24).

Separating projects into two pools, 21 PPPs (7 transportation-related) and 33 traditional projects (16 transportation-related) were compared based on publicly available data. Selected projects were those undertaken after the then-latest PPP policy changes in 2000, largely completed, with capital budgets over \$20 million. Additionally, the two pools of projects were created with a similar number of projects and with projects of similar complexity.

The results showed superior cost efficiency of PPPs over the traditional projects, as the PPPs presented an average of 2.4% cost overruns between contractual commitment and final outcome, versus 13.8% of traditional projects. Time overruns were 2.5% for PPPs and 2.3% for traditional projects, which the authors characterized as exceptional for PPPs given that they are subjected to additional scrutiny, and that traditional projects

were said to have a head start since their general specifications are usually known at the project's announcement.

From those results, it was concluded that PPPs in Australia provided superior performance in terms of both the cost and time. It was also noted that the advantages of PPP increased with the size and the complexity of the projects.

#### **2.1.4 PPP Evaluations in North America**

As illustrative as the results from international studies can be to decision-makers in the U.S., those markets are so different that the findings cannot be directly transferable to the North American PPP market (6). For that reason, and with the goal of objectively evaluating the performance of very large PPP projects, Chasey et al. performed what they claimed to be the first comprehensive study comparing PPP transportation projects in North America against traditionally delivered projects in a paper called *“A Comparison of PPPs and Traditional Procurement Methods in North American Highway Construction.”* For their study, traditional projects were defined as those delivered through any procurement method other than DBFOM.

They conducted a literature review of cost and schedule growth in Design-Bid-Build (DBB) and Design-Build (DB) highway projects and used the results as a benchmark for comparison against a group of PPP highway projects. The two metrics used for the comparison were the average cost change and average schedule change, calculated as the difference between the estimates at the financial close of the PPPs and the actual cost and schedules.

The 12 PPP projects selected for this study were highway and bridge projects constructed between 1990 and 2010, delivered as DBFOMs, with costs between \$90 million and \$1.1 billion. They were all located either in the U.S. or in Canada.

From the literature review, Chasey et al. selected two studies said to provide the best comparisons to their study: the studies by Tom Warne and Associates (28), and by Shrestha (29). They were selected because they focused on North American projects constructed in the same time period, and within similar cost ranges of the PPP projects. Warne's study, however, did not compare directly the DBB and DB projects but instead asked the project managers of 21 DB projects in the U.S. to estimate the time the projects would have taken if delivered as DBBs. Shrestha's did compare projects: four DB projects across the U.S. against four DBB projects from Texas. The results of the comparisons are seen in table 1.

Table 1. Results of the Comparison by Chasey et al.

<b>Authors</b>	<b>Projects Compared</b>	<b>Delivery Method</b>	<b>Location</b>	<b>Cost Change (%)</b>	<b>Schedule Change (%)</b>
Chasey et al.	12 DBFOM projects between US\$90 and US\$110 million	DBFOM	U.S. and Canada	0.81	-0.3
Warne	21 DB projects with costs greater than US\$83 million	DB	U.S.	4	-11
Shrestha	4 DBB and 4 DB projects with costs over US\$100 million	DBB	U.S.	12.71	4.34
		DB	Texas	1.49	11.04

The comparison showed that the DBFOM projects performed better in terms of cost change (0.81%) than did the DBs (4% and 1.49%), and much better than the DBBs (12.71%). From this, Chasey et al. concluded that the cost control of DFOM projects may be attributable to the DB portion more than the FOM portion, a somewhat adventurous

statement if only based on the presented evidence, although they did recommend more research on the topic.

In terms of schedule, they found that of the 12 PPP projects, only one was late while seven were completed early, for an average schedule change of -0.3%. This was compared to the schedule change of the DBs (-11% in Warne's study and 11.04% in Shrestha's) and of the DBBs (4.34%), showing the PPP projects as the better performers and presenting conflicting results about the DB projects. Chasey et al. highlighted that the DB projects in Warne's study performed better than all other projects, including PPPs, and that Shrestha's DB projects performed worse than all other projects, including the DBBs. However, Chasey et al. did not venture to provide an explanation for this result. One possible explanation could be that Shrestha's projects were all from the same state (Texas), which might have had some unique circumstances that affected their performance at the time, while Warner's projects were located across the U.S.

In their summarizing comments, Chasey et al. mentioned that of the 12 PPP projects, 10 did not result in any cost or schedule increase, for an 80% success ratio. Based on their findings, Chasey et al. posed doubts about what they referred to as the conventional wisdom that the construction phase is the riskiest of highway project phases. In reference to the schedule change, they acknowledged the good performance of the PPP projects, which they justified as resulting from the concessionaire's incentive to have the project in operation as soon as possible to start recovering their investment. From that assertion, they claimed that it is expected that PPP projects would be finished on-time.

Finally, the authors rightly recognized that, as positive these specific outcomes may be, cost and schedule control are only two of the many aspects of a PPP delivery model. Therefore, they recommended research on other aspects that could result in

additional saving and efficiencies, and specifically, on the O&M portion, which they related to the private sector's incentive to produce a better quality project. Because the 12 PPP projects in their study were still in operation at the time of the comparison and thus had not completed their contractual cycle, they suggested a comparison of the life-cycle asset management costs between a PPP and a traditionally delivered project.

In summary, the literature review showed that, as acknowledged by Blanc-Brude et al., *“the comparison of cost [and schedule] overruns in PPPs and traditional public procurement is arguably a comparison of apples and oranges”* because there is less incentive to provide accurate construction budgets in traditional procurement as it is the public sector who bears those risks (5). Also, since most PPP projects are still in construction or in their early years of operation, most studies focused solely on the performance during the design and construction phases. Yet, for a PPP to offer a greater VfM to the public agency and the project users, there must be other sources of value during the project's life cycle. For that reason, the literature review was extended to explore other types of PPP evaluations.

## **2.2 EFFICIENCY OF PPPs**

Expanding the focus beyond the design and construction phases, the literature review in relation to the so-called efficiencies of the private sector did not yield nearly as many results. Two relevant studies are discussed next.

A paper entitled *“General Framework for Evaluating Long-Term Leasing of Toll Roads. Case Study of Indiana I-90 Highway”* focused on the long-term leasing of toll roads such as the Chicago Skyway in 2005 and the Indiana Toll Road in 2006. According to the authors, such deals resulted in negative public perceptions about taxpayer-funded

facilities being offered to private entities with little public control (1). Thus, the authors proposed a general probabilistic framework to evaluate long-term leases of toll roads, consisting of an analysis of 1) the PPP's economic efficiency in comparison to in-house toll road management, and 2) the protection of the public interest.

For this thesis, only the economic efficiency evaluation is relevant. In that regard, Zhang et al. used net present values (NPV) to compare the economic efficiency of two scenarios. In the first scenario, the public agency leases the toll road to a private concessionaire; in the second one, the agency continues to operate the toll road over the lease period. In the latter, the agency would need to predict its in-house management revenues and costs over the same period of time as the proposed lease to compare them with the price offered by the private sector for leasing the toll road.

For the privatization scenario, it was assumed that the public agency would receive an up-front payment for the lease with no revenue or risk sharing; thus, because the analysis was done from the point of view of the agency, this up-front payment was the only factor to be considered for the NPV analysis, as the agency would relinquish control of the facility.

For the in-house management scenario, the NPV of all revenues, including uncertainties in the evaluation factors, were calculated as follows:

$$R(\varepsilon_R) = \sum_{i=1}^n \left[ \frac{v_i(\varepsilon_v) * t_i(\varepsilon_t)}{(1 + r_i(\varepsilon_r))^i} + \frac{or_i(\varepsilon_{or})}{(1 + r_i(\varepsilon_r))^i} \right]$$

where:

$R$  = present worth of total revenues in lease period,

$v_i$  = traffic volume in year  $i$ ,

$t_i$  = average toll for unit traffic in year  $i$ ,

$or_i(\varepsilon_{or})$  = other revenues excluding toll revenue in year  $i$ ,

$n$  = total years of lease period,

$r_i$  = discount rate in year  $i$ , and

$\varepsilon_R$ ,  $\varepsilon_v$ ,  $\varepsilon_t$ ,  $\varepsilon_{or}$ , and  $\varepsilon_r$  = uncertainties related to toll revenue, traffic volume growth, toll rate growth, other revenues, and discount rate.

The NPV of the costs were estimated as:

$$C(\varepsilon_C) = \sum_{i=1}^n \frac{o_i(\varepsilon_o) * p_i(\varepsilon_p) + oc_i(\varepsilon_{oc})}{(1 + r_i(\varepsilon_r))^i}$$

where:

$C$  = present worth of total costs in entire lease period,

$o_i$  = operating costs in year  $i$ ,

$p_i$  = preservation costs in year  $i$ ,

$oc_i$  = other costs in year  $i$ , and

$\varepsilon_o$ ,  $\varepsilon_p$ , and  $\varepsilon_{oc}$  = uncertainties related to operating costs, preservation costs, and other costs.

By comparing the NPVs of the two scenarios, Zhang et al. suggested that the public agency could evaluate the relative economic efficiency of the two alternatives. Then they wondered about possible reasons for the two NPVs to be different. In other words, what could be the rationale for privatization?

Responding to their own question, they suggested two possible answers: one focusing on revenues and one focusing on costs. For the former, they argued that a public agency would not increase toll rates as frequently or as high, therefore collecting less revenue; for the latter, they claimed that the private sector tends to exhibit relatively superior operating efficiencies and use more advanced maintenance technologies, implying reduced costs. Such claimed efficiencies by the private sector are what concern this thesis.

A case study of the Indiana I-90 toll road lease was done to illustrate the proposed framework and an NPV analysis (based on a Monte Carlo simulation) was done to account for the uncertainties in the framework's inputs. The results indicated that from a

purely financial perspective, the public agency made the right decision by privatizing the toll road.

A different type of analysis was undertaken by researchers at George Mason University with the same goal of evaluating the efficiency of PPPs. In a paper titled “*Efficiency of Public-Private Partnerships: A Frontier Analysis of Highway P3s*,” Daito and Gifford argued that previous studies have evaluated the performance and efficiency of PPPs through statistical analyses but that approach is problematic for two reasons: 1) in the U.S. the number of completed PPP projects has not been large enough to allow rigorous statistical analysis, and 2) those analyses require *a priori* functional forms to be specified, making them difficult (18).

To circumvent those issues, and as an initial step toward the comparative evaluation of cost efficiency between PPP and traditionally procured projects, the authors evaluated the efficiency of PPP delivery—measured as cost savings—using frontier analysis, a framework that has been employed to investigate the production of goods and services in various contexts. Specifically, Data Envelopment Analysis (DEA) was used. DEA is a non-parametric approach to conduct efficiency analysis of multiple inputs and/or outputs of a production process; it imposes minimum assumptions and does not require the specification of an *a priori* functional form for empirical estimation.

The authors claimed to be the first to use non-parametric frontier analysis in the context of PPPs, and that they did it to explore whether such a framework could be used to address the efficiency question. Their study used roadway projects as the Decision Making Units (DMUs), and project delivery as the production of those DMUs. DMUs were defined for this study as tolled or non-tolled road capacity expansion projects delivered as DB, DBF, Design-Build-Maintain (DBM), or DBFOM contracts. Such



procurement models were selected, authors said, because they involve considerable risk transfer compared with the traditional DBB model.

The model used project costs as the input and the delivered roadway projects as the output to evaluate 37 projects in the U.S., several of which are located in states considered PPP leaders: California, Florida, Texas, and Virginia. The model's input variable was the projects' total cost at the financial close (in 2012 dollars), while "lane-mileage," "the number of bridges," and "the number of interchanges" were the output variables. However, acknowledging severe limitations on the availability of data, the authors recognized that these types of projects are quite complex and as such their output should include more variables.

Their analysis calculated global and local efficiency scores and scale efficiency, as well as increasing/decreasing returns to scale for each DMU. Yet, unusual results arose, including extremely low efficiency scores for many DMUs and large gaps between the actual and the target inputs. The authors hypothesized that this was due to the need for more sophisticated variable specifications to better capture project outputs and activities, and for better data quality.

For future research, they suggested the incorporation of environmental and socio-economic factors, such as the urban or rural character of the project, the area's per capita income, and many others, due to the likelihood of such factors affecting DMU efficiency levels and cost structures. Including them would, according to the authors, deepen the understanding of the relationships between institutional and market conditions and project performance and would allow the use of the proposed framework to aid decision-makers in their selection of procurement mechanisms for the delivery of infrastructure.

In their concluding remarks, Daito and Gifford recognized the challenges to empirically evaluate whether the cost savings presumption under which PPPs were

originally proposed holds true in actual projects. In that regard, they assessed the contribution of their study as an early empirical analysis on the relative costs of U.S. PPPs and one of the first studies to use DEA to analyze the efficiency of infrastructure projects.

### **2.3 PERFORMANCE OF PPPs**

The long-term nature of a PPP gives rise to project components and risks not typically found in a traditional project, some of which can change dynamically over the life of the project. Consequently, evaluating a PPP project is more difficult than evaluating a traditional project, and therefore the use of time and cost measurements do not reflect the complexity associated with PPPs. This is the premise behind an Australian study titled “*Conceptual Framework for the Performance Measurement of Public-Private Partnerships*” (12).

In that paper, a literature review performed by Liu et al. showed that performance measurement in the construction industry has focused on product-oriented measures; this means that the performance indicators used to evaluate construction projects are established after the project has been completed. In the same way, the development process of a PPP project has been subjected to evaluation only in its final phase, making it only a review, and therefore an ineffective way to try to control and improve the delivery of the asset. This is important because the lack of a life-cycle perspective in the performance measurement, juxtaposed with dynamic measures can contribute to inefficient and ineffective decision-making (30).

The life cycle of a PPP project can be grouped into three major phases: Initiation and Planning; Procurement; and Partnership (construction, operation, and maintenance)

(31). Thus, Haponava and Al-Jibouri suggested that a dynamic life-cycle perspective should be used to measure the performance of a PPP project with a phase-based evaluation to replace the traditional product-oriented approach (30).

Liu et al. considered that performance evaluation of PPPs has received limited attention, in particular in terms of their dynamic life cycle. For this reason, they proposed a conceptual dynamic life-cycle performance measurement framework for PPP infrastructure projects that can deal with the complexities arising from having multiple stakeholders (12). They decided to use the *performance prism* based on the arguments of Neely et al. (32), which considered the prism a holistic framework capable of dealing with multiple stakeholders and guiding the design of performance measurement for long term success in a business environment. The performance prism consists of five interrelated facets: stakeholder satisfaction; strategies; processes; capabilities; and stakeholder contribution.

Typical evaluations of PPP projects occur either at the initiation stage (ex-ante) or at the end of the project (ex-post). But, according to Haponava and Al-Jibouri, they fail to effectively and efficiently control the entire development process of the project (30). To make it a comprehensive life-cycle evaluation, Liu et al. suggested placing two evaluation nodes between the “pre-tendering” and the “bidding” phases, and between the “contract and financial close” and the “contract management” phases, as shown in Figure 1. With four evaluation nodes, project managers could then measure project performance in each life-cycle phase using a set of core indicators (CIs) that they derived from the literature on PPP performance measurement.

Ex-Ante Evaluation 1	Project Selection & Definition	PPP Option Assessment	Getting Organized	Pre- tendering Work	Evaluation 2	Bidding	Contract & Financial Close	Evaluation 3	Contract Management	Ex-Post Evaluation 4
----------------------------	---	--------------------------	----------------------	---------------------------	-----------------	---------	----------------------------------	-----------------	------------------------	----------------------------

Figure 1. Proposed Evaluation Nodes within the Life Cycle of a PPP. Adapted from the “Dynamic life-cycle performance measurement framework of PPP projects” proposed by Liu et al.

The proposed life-cycle evaluation is dependent upon continuous improvement. As such, learning mechanisms have been embedded into the framework to assist organizations in systematically acquiring their lessons learned. The authors argued that, using their proposed framework, PPP project managers can grasp the project’s performance information by analyzing the developed CIs at each evaluation node, which would provide them real-time performance review capabilities. This method would help project managers to identify how well their resources were utilized in the previous phase, what should be done to improve, and what should be the focus in the subsequent phase. Lastly, the paper recognizes that their proposed framework has not been validated, but that ongoing research is in progress to test it through case studies and surveys.

Overall, Liu et al.’s proposed evaluation framework is said to help capture some of the dynamism of a PPP project by using the performance prism with the set of phase-based indicators proposed. As such, it should help improve project performance evaluations even while the project is under way, giving it a sort of “real-time” capability. Yet, while the proposed framework can be of great help to PPP project managers by providing detailed insights into the project’s effectiveness and efficiency, its use would not be appropriate for comparing them to traditionally developed projects because the latter are by nature fragmented into pieces for which different parties are responsible, with each party interested in and responsible only for their piece.

## **2.4 OPERATIONS AND MAINTENANCE IN PPPs**

One method to evaluate the performance of a PPP during the O&M phase could be to benchmark actual performance data against an appropriate standard. Such standards can vary and may include the original contract, the public sector comparator, performance data from similar facilities that were procured traditionally, and performance data from private competitors of the private partner (33).

Two of those methods have been documented in this thesis to evaluate the design and construction phases: benchmarking against conventional procurement and benchmarking against the original contract. However, their use for the evaluation of the O&M phase is problematic because most PPPs in the U.S. are recent; few projects have been in operation long enough to provide adequate performance data for comparison. There is also the issue of data confidentiality and the difficulty of having a private entity share their proprietary performance data. Additionally, in the case of benchmarking against the original contract, since the O&M phase in a PPP concession is usually very long, changes in the requirements would not be unexpected—which would complicate the comparisons between the original specifications and the tasks actually performed (33).

Perhaps for these reasons, the literature review did not find adequate empirical evaluations of the O&M phase of PPPs in the road sector. A different approach to evaluate the performance of a concessionaire in the O&M phase is discussed next.

In the UK, PFI projects are designed to fund long-term infrastructure and public services; they are the equivalent (and some argue the precursors) of what other countries call PPPs. In a 2002 paper titled “*Operation and Maintenance (O&M) Management in PFI Road Projects in the UK*” (20), Akbiyikli and Eaton cited a report from the UK’s Private Finance Panel (34) arguing that a PFI is designed not to borrow money from the

private sector but to transfer risk to the private sector. Coupled with efficiencies in management, a PFI's resulting benefits would outweigh the higher costs of private funding, resulting in greater value to taxpayers. This is the same argument that resonates with PPP supporters in other countries.

Under that premise, and the idea that the O&M is the most important phase in a PFI project (as it is the time at which the service is delivered and the payment conditions are created), Akbiyikli and Eaton examined the then-current O&M management practices in PFI road projects in the UK (20). Based on two DBFOM empirical case studies, they proposed a conceptual framework for the O&M management of PFIs that identified physical and functional performance as the critical O&M criteria.

Because DBFOM contracts are output focused, they define a functional specification; thus, the PFI output specifications clarify the functional requirements and the physical performance criteria. Thus, the public sector specifies the requirements (the what) and leaves the private sector to determine the best way to meet those requirements (the how), which is supposed to incentivize the private sector to innovate in the design and the provision of the O&M services to meet the specified outputs.

Their proposed O&M life-cycle management framework has two primary parameters: physical performance and functional performance, which the authors said should be defined concurrently and cannot be separated. The physical performance parameters relate to the asset; e.g., the maintenance, durability, and environmental impacts of road projects. The functional performance parameters relate to the appropriate functioning of the asset; e.g., driving comfort, safety, and ease of access.

The secondary parameters of their framework were defined as innovation, effectiveness, efficiency, and certainty, all of which are to be measured relative to the output specifications defined by the public sector in terms of time, cost, and quality, the

authors said. Efficiency, which is the focus of this thesis, is defined as the minimization of resources required to deliver the agreed outputs at appropriate quality levels. It is thus concerned with the ratio of inputs to outputs and is said to reflect the management of the delivery and operation of the roadway throughout its life.

From their analysis of the two case studies and interviews with staff from the projects private partners, Akbiyikli and Eaton concluded that the functional and performance requirements have to be considered at the beginning of the project, and that the management of the O&M has to focus on the delivery of the services by minimizing the O&M expenses while maximizing the quality of those services (20). They arrived at such conclusions based on the considerations of the staff in the sense that taking a life-cycle approach to the management of the roads translated into higher construction quality than in traditional procurement, which in turn reduced the need for longer term maintenance throughout the life of the project. In that sense, the projects achieved efficiency.

While their paper was strictly theoretical and the framework seemed unpractical at first, as there were no indications of how it was to be used, in a subsequent study Akbiyikli applied the framework to a PFI road project on the eastern coast of Scotland: the A92 project. As documented in the paper titled *“Performance Assessment of a Private Finance Initiative Road Project,”* the objective was to examine whether the performance in the operations phase of that project effectively complied with the output specifications to the satisfaction of the road users (22).

Based on a survey and a semi-structured interview, Akbiyikli examined the first four years of the O&M phase of the A92 project to assess whether the road users were satisfied with the performance of the PFI project. In that regard, according to the author, the study used a “phenomenological qualitative approach” to “inductively and holistically

understand human experience in the specific setting of a PFI project” (22). In simpler terms, it sought to evaluate whether the users were satisfied with the project without searching for the causes of their satisfaction or their lack of it.

The study analyzed the project’s Customer Satisfaction Surveys from the period between 2005 and 2009, using the results of the first year (2005–2006) to benchmark the customers' perception about the O&M contractor's performance. The results of the last two surveys were said to show very high percentages of users indicating that the performance of the O&M contractor was above average when compared with that of similar roads and many survey responses were said to include complimentary comments.

According to the author, the Customer Satisfaction Survey results showed that the A92 project satisfied all the performance criteria: strategic objectives, efficiency, service delivery outcomes, quality, and effectiveness. For that reason, Akbiyikli concluded that after four years of operation the A92 concession year was performing very well and to the satisfaction of both the public and private partners as well as its customers.

Akbiyikli’s paper illustrated a different type of evaluation method than the ones discussed before as it focused on qualitatively assessing the performance of the project from the point of view of the users. While it was based on a single project and therefore it does not allow generalizing about PPP as a procurement method, it was said to provide a very good indication of the subject project (22). Another issue is that the results were not compared against a traditionally procured project. However, such a comparison would only require conducting similar surveys to obtain comparable data.

In summary, assessing the satisfaction of PPP customers is important and should be encouraged as part of a more comprehensive evaluation of the real benefits of PPPs beyond the mere financial aspects. Also, benchmarking actual O&M performance data from a PPP against a traditionally procured project, while difficult to do, could provide



definite insights into the so-called efficiencies created by the involvement of the private sector.

## **Chapter 3: Methodology to Compare the Life-Cycle Efficiency of PPPs and Traditionally Procured Projects**

The literature review demonstrated that overall comparisons of the benefits and costs of PPPs vis-à-vis traditional procurement are difficult and require comprehensive evaluation frameworks. Moreover, it was shown that empirically determining whether or not PPPs result in more efficient life-cycle management than traditional procurement is difficult: an individual project cannot be assessed until it has completed its contract cycle, and a program cannot be assessed until a sufficient number of projects are completed.

### **3.1 PROPOSED METHODOLOGY**

From the evaluation methodologies reviewed in Chapter 2, the authors find the one proposed by Zhang et al. as the most appropriate for comparing the life-cycle economic efficiency in the delivery, operation, and maintenance of toll roads for the public and private sectors. The reasons for this preference are the methodology's life-cycle approach, simplicity, and the capability of its probabilistic nature to incorporate the inherent uncertainties of the inputs. Besides, the framework can be used in a multiple-scenario approach; for this assessment, scenario one would be a DBFOM concession, and scenario two a publicly developed and managed project.

Zhang's paper illustrated the use of the framework with a case study that evaluated the leasing of a toll road against the alternative of continued in-house management by a public entity. While that example was correctly analyzed, to be able to compare a DBFOM concession, as it is the interest of this thesis, two changes would be needed.

First, the private sector scenario should include the toll revenues over the life of the concession (instead of consisting only of an upfront lease payment). Thus, the NPV of the DBFOM scenario would result from contrasting the concession's life-cycle revenues and costs over the contract period using the following two formulas:

1. To estimate the concession's revenues:

$$R(\varepsilon_R) = \sum_{i=1}^n \left[ \frac{v_i(\varepsilon_v) * t_i(\varepsilon_t)}{(1 + r_i(\varepsilon_r))^i} + \frac{or_i(\varepsilon_{or})}{(1 + r_i(\varepsilon_r))^i} \right]$$

where:

$R$  = present worth of total revenues in concession period,

$v_i$  = traffic volume in year  $i$ ,

$t_i$  = average toll for unit traffic in year  $i$ ,

$or_i(\varepsilon_{or})$  = other revenues excluding toll revenue in year  $i$ ,

$n$  = total years of concession period,

$r_i$  = discount rate in year  $i$ , and

$\varepsilon_R$ ,  $\varepsilon_v$ ,  $\varepsilon_t$ ,  $\varepsilon_{or}$ , and  $\varepsilon_r$  = uncertainties related to toll revenue, traffic volume growth, toll rate growth, other revenues, and discount rate.

2. To estimate the concession's costs:

$$C(\varepsilon_C) = \sum_{i=1}^n \frac{o_i(\varepsilon_o) * p_i(\varepsilon_p) + oc_i(\varepsilon_{oc})}{(1 + r_i(\varepsilon_r))^i}$$

where:

$C$  = present worth of total costs in entire concession period,

$o_i$  = operating costs in year  $i$ ,

$p_i$  = preservation costs in year  $i$ ,

$oc_i$  = other costs in year  $i$ , and

$\varepsilon_o$ ,  $\varepsilon_p$ , and  $\varepsilon_{oc}$  = uncertainties related to operating costs, preservation costs, and other costs.

The second change would be in the estimation of the annual operating costs. In Zhang's case study, as mentioned before, the private sector alternative comprised only the up-front lease payment and no estimation of costs was needed since the analysis was done solely from the point of view of the public entity. Conversely, in the continued in-

house management scenario, annual operating costs were estimated by fitting a statistical function to the historic annual operating costs since the facility had been in operation by the same public entity. Because a DBFOM is a greenfield project, neither sector can provide historic operating costs. Therefore, the method used by Zhang is not appropriate for the estimation of such costs.

The easiest way to estimate the annual operating costs would be, if possible, to fit historic data from similar facilities in the geographic vicinity of the study facility that are under the management of the same public entity for which scenario two (a publicly developed and managed project) is being developed. However, as mentioned before, the literature on PPPs and PPP stakeholders argue strongly that the private sector is more efficient than the public sector. So, if true, that would mean that it is unlikely that a private concessionaire would incur similar operating costs as a public entity.

Since most operating PPP projects in the U.S. have only recently started operations, they are at this time subject to routine O&M activities that can then be empirically evaluated. To assess any differences in routine O&M costs between private and public toll facilities, a set of indicators is proposed next and a limited-scope case study is presented in Chapter 4.

## **3.2 PROPOSED COMPARISON INDICATORS**

To evaluate cost differences in tollroad management between the public and the private sectors, the following indicators can be used:

### **3.2.1 Cost per Mile**

These indicators provide an assessment of the O&M expenditures (OPEX) per the length and/or operational capacity of a roadway.

- **OPEX per center-mile:** A measure of the proportion of O&M spent in relation to the length of the facility.
- **OPEX per lane-mile:** Analyzing costs per lane-miles instead of per centerline-miles provides a more detailed picture of the proportion of costs spent in relation to the operational capacity of the facilities.

### 3.2.2 Cost per Unit Sold

Assessing the amount of OPEX incurred against the usage of the facilities, these indicators depend on the volume of traffic on the facility.

- **OPEX per VMT:** One way to measure facility usage is by calculating the total amount of vehicle miles travelled (VMT) on IT.
- **OPEX per number of toll transactions:** Another road-usage metric, this measures the amount spent on O&M in relation to the number of times a vehicle passes through a toll gantry.

### 3.2.3 Productivity

In the U.S., labor is an expensive element in managing a roadway. The following metrics help to evaluate the efficiency of a facility in terms of labor usage by using full-time equivalent employee figures.

- **Number of employees per mile:** How many full-time equivalent employees are being used per each mile of the facility. This is what this indicator is trying to respond.

- **Miles per number of employees:** The opposite of the previous indicator, this estimates how many miles of the roadway are, in theory, under the responsibility of each of the employees.
- **Lane-miles per number of employees:** This metric uses lane-miles to assess capacity (rather than simply the facility's length).

### 3.2.4 Operating Expense Ratio

This is used to estimate the efficiency of a facility's management by comparing what it costs to operate it against the revenue it generates; see Table 2.

- **OPEX per toll revenue:** This metric estimates the proportion of the toll revenues that are being used to operate and maintain the facility.

Table 2. Proposed Comparison Indicators.

Operating Expenditures (OPEX)		
Type	Indicator	Unit
Cost/Mile	OPEX/Mile	(\$/Mile)
	OPEX/Lane-Mile	(\$/Lane-Mile)
Cost/Unit Sold	OPEX/VMT	(¢/VMT)
	OPEX/Transaction	(\$/Transaction)
Operating Expense Ratio	OPEX/Toll Revenue	(%)

To illustrate the use of these indicators, an empirical analysis was conducted to assess the cost efficiency differences between public and private sector entities in the management of tolled roadways in a U.S. state. A limited-scope case study format was used and is presented in the following chapter.

### 3.3 FACTORS TO CONSIDER FOR AN ADEQUATE COMPARISON

For a comparison to be effective and fair, the compared facilities should have relatively similar characteristics; if not, efforts should be made to try to “level the field.” In the case of large road infrastructure projects such as toll roads, attaining a level playing field is difficult since all such projects are unique. Thus, for a detailed comprehensive cost performance comparison to be made between different types of projects it is important to consider the following factors:

- **Type of highway:** Whether it is a limited access highway or other type.
- **Greenfield vs. brownfield:** Whether the facility is to be built on a clear site (greenfield project) or is a retrofit or expansion (brownfield).
- **Location:** The geographic location of the facility and the character of the area (urban or rural) make a difference in the type and amount of traffic, and in the availability and cost of labor, materials and equipment required to perform O&M activities.
- **Traffic volume:** The wear and tear of a roadway is directly related to the type and amount of traffic on it. Therefore, it is important to determine the forecasted traffic volumes, as well as its composition (proportion of light and heavy vehicles), because of the significant effect of weight on the pavement.
- **Pavement type:** Rigid and flexible pavements have very different service lives and therefore differences in the amount and timing of required maintenance and repairs. For this reason, the type of pavement is likely one of the most important factors to consider when comparing the life-cycle performance and cost of operating a roadway. To account for those differences and to be able to compare their annual O&M costs, one alternative is to convert their estimated lifecycle costs into Equivalent Uniform Annual Costs.

- **Frontage roads:** The existence of frontage roads adjacent to the compared facilities not only increases the amount of required O&M activities, it can also increase their complexity if they have different pavement types than the mainline lanes. Therefore, including the frontage roads in the comparison provides a more detailed look into the cost performance of the facilities.
- **Area of bridges:** As with frontage roads, the presence, type, and quantity of bridges can have important consequences for the O&M costs of a facility and it is therefore important to include them in the evaluation.
- **Number of toll gantries/ramps:** The type, amount, and location of toll gantries and ramps have diverse effects in a toll road facility. For example, the O&M of the equipment requires specialized knowledge that can be either contracted out or provided in-house. Moreover, in addition to the toll collection point locations, whether the tolls are collected electronically in tollbooths can be an important determinant in the drivers' decisions of whether to use the facility which in turn affects the amount of revenues collected and the wear and tear on the facility.
- **O&M decision-making approach:** A concessionaire is typically a stand-alone private firm (or a special-purpose vehicle) that is created by the project's private investors for the sole purpose of managing the concession. Because it is only focused on managing one project, its management is done at a project level: its decision-making and funding are dedicated to that one facility, which is an optimal arrangement for all the involved parties (the public agency, the private investors, and the facility users). On the other hand, when a public entity is in charge of managing roadways, it is typically in charge of a network of facilities instead of just one. Additionally, public entities usually receive their funding from annual budgets allocated by governmental entities to operate the entire network;



consequently, their decision-making is made at a network level. Because frequently the allocated funding is not enough to maintain the entire network at the highest performance levels, public entities are faced with the need to prioritize how to spend their allocated funds, which is a sub-optimal approach. These differences in what a concessionaire and a public agency can do to manage their facilities should be considered

- **Other:** There are additional factors that should be taken into consideration such as who is in charge and under what conditions in an emergency, intelligent transportation systems (ITS), disaster evacuation, etc.

## **Chapter 4: Case Study Comparison of Operation and Maintenance Costs**

The purpose of this case study is to perform a limited-scope comparison of the differences in the routine O&M costs of a group of toll roadways in the U.S. The compared facilities are operated by either the public sector (a State Department of Transportation [DOT]) or the private sector (a private concessionaire). The objective is to show the use of the comparison indicators proposed in Chapter 3 to evaluate whether the private sector is more efficient in the management of roadways, as argued in the PPP literature and circles.

Managing a tolled highway is a very complex issue; it not only includes the planning, oversight, and implementation of a number of technical and administrative activities, but it also involves the responsibility for handling large budgets and responding to a variety of stakeholders (government agencies, road users, investors, etc.). Depending on whether the roadway is managed by a public or a private entity, and on its location, type, size, and many other aspects, the degree of importance given to each of such factors may vary, but ultimately it is their combined effect that translates into the success or failure of the management endeavor.

One important aspect common to these types of enterprises is the need to maintain certain information confidentiality, primarily for two reasons. First, most concessions and some publicly owned tollroads are funded by private investors; second, public access to financial and management strategies could expose the entity or its parent entities to unwarranted exposure and reduced competitive advantage in future projects. For those reasons, to protect the confidentiality of the data presented in this thesis, this is a “blind” case study, meaning that the names, locations, and the owners/managers of the facilities

are not disclosed. Therefore, any identifying information has been removed to the maximum extent possible, including references to the sources of the data used.

#### **4.1 DESCRIPTION OF COMPARED FACILITIES**

This case study focuses on a group of toll roadways in the U.S. One toll road was developed under a DBFOM type of PPP, as a toll concession agreement; it was therefore designed and built by a private concessionaire, the same entity that is in charge of its O&M. This facility will be referred to as “the concession,” and it will serve to illustrate the characteristics of a privately managed roadway.

To contrast the private concession model to a public management model, a group of tollroads located in the vicinity of the concession was selected. These facilities were developed under more traditional procurement models: either as DBB or DB contracts and all of them are under the management of a State DOT. This group of toll roads was selected because they are close to the concession, owned by the same DOT that arranged the concession, and collectively managed as a system. For the remainder of this study they will be referred to as “the system.”

#### **4.2 STUDY PERIOD**

The study period is one year; however, the DOT records expenditures in a fiscal year basis while the concessionaire records expenditures on a calendar year basis. While consideration was given to matching information from one entity to the other entity’s format, since seasonal incidents such as exceptional weather conditions or similar events could translate into abnormal operations of a facility, it is not considered that this was the case during such period. Besides, as mentioned earlier the purpose of this comparison is

only to provide a broad illustration of the cost differences in the management of toll roadways. Therefore, it was decided to maintain data in their original format. As a result, the system data corresponds to fiscal year 2013 ending August 31, 2013, while the concession's data corresponds to the 2013 calendar year, ending in December.

#### **4.3 CHARACTERISTICS OF THE COMPARED FACILITIES**

The following attributes of both the concession and the system serve to give the reader an idea about their physical and operational characteristics. They are also key inputs for the comparison.

- **Type of roadway:** All the roadways in this case study are toll highways
- **Length:**
  - **Centerline Miles:** The concession has approximately 40 centerline miles (of the mainline lanes), while the system has approximately 73.
  - **Lane-miles:** Including ramps, the concession has approximately 160 lane-miles; the system has about 345 lane-miles.
- **Annual Average Daily Traffic (AADT):** During calendar year 2013, the concession served approximately 5,564 vehicles per day. In fiscal year 2013, the system in the other hand served approximately 130,820 vehicles each day
- **Annual Vehicle Miles Travelled (VMT):** Because no actual VMT data was obtained, based on the AADT and the centerline miles and assuming each vehicle traveled the entire length of the road, estimated VMT in the concession were 81,157,679 miles during 2013, while vehicles in the system were estimated to travel 735,970,669 miles in fiscal year 2013.
- **Toll Transactions:** For the study period, the number of toll transactions for the concession was about 5,153,558, with approximately 102,507,240 for the system.

- **Toll Revenue:** For the study period, the total amount of toll revenue collected in the concession was an estimated \$18,854,588; in the system, the total toll revenue was approximately \$103,984,500.
- **Number of Employees:** As will be discussed later in detail, it was not possible to determine the number of employees in charge of managing the system. As a result, the related comparison indicators could not be used.

Due to the lack of readily available information about certain characteristics of the system not all of the proposed indicators could be used. Table 3 below summarizes the physical and operational characteristics of the concession and the system used in the comparison.

Table 3. Characteristics of the System and the Concession.

	<b>System</b>	<b>Concession</b>
<b>Mainline Lanes</b>		
Centerline miles	72.8	40.0
Lane-miles	345.3	159.9
<b>Annual VMT</b>	735,970,669	81,157,679
<b>AADT</b>	130,820	5,564
<b>Toll Transactions</b>	102,507,240	5,153,558
<b>Toll Revenue</b>	\$103,984,500	\$18,854,588

#### **4.4 SUMMARY OF THE OPERATIONS AND MAINTENANCE COSTS**

This section summarizes the annual OPEX incurred by both the DOT and the concessionaire while operating and maintaining their respective facilities.

#### **4.4.1 Cost Differentiation**

Differentiating between direct and indirect costs is key for an appropriate cost analysis. Direct costs, as defined by the White House's Office of Management and Budget, are those costs that can be identified specifically with a particular cost objective, which in a road maintenance context includes salaries, materials, equipment, and other costs paid for work performed on a maintenance job (2). Conversely, indirect costs, also known as overhead, are those costs incurred for a purpose benefiting more than one cost objective and that are not readily assignable to the cost objectives specifically benefitted without disproportionate efforts. These include for example, oversight and supervision of a maintenance office to the benefit of all maintenance jobs within its jurisdiction, but with no direct nexus to each individual maintenance job (2).

#### **4.4.2 Availability of Cost Data**

The success of any research study depends on the type and quality of data used. In this case, access to detailed proprietary technical and cost information was needed about the facilities that comprise the system and the concession and therefore data requests were sent to both the DOT and the concessionaire.

It should be recognized that despite its private nature, the concessionaire was open and responsive to all data requests. On the other hand, and while recognizing the great disposition and responsiveness of some of the DOT's staff, the system's detailed cost information requested was not provided. The reason given by the DOT's legal department was that because the system is funded by private investors, they were concerned about the possibility of potentially confidential information being made public. As a result, no financial information was released other than publicly available

information and importantly, no clarifications about published information were provided.

As a result of this non-disclosure of information, the authors could not clearly identify which of the system's costs were direct or indirect and how many DOT employees supported the management of the system during the study period. For this reason, the classification of the system's costs presented in this case study (as either direct or indirect) is the result of the author's best judgment interpretation of publicly available financial reports. The concessionaire, on the other hand, did provide its own classification of direct and indirect costs.

Lacking the input of the DOT about how its costs should be classified, the more unbiased way to compare the system and the concessionaire costs would be to use the same criteria to classify the costs of both. In this case that meant using a similar type of classification for the system as the one used by the concessionaire. In short, the principle used by the concessionaire to categorize its costs seems to have been the direct relationship with the O&M of the facility. For example, categories like "personnel," "third-parties," "materials," and "utilities" were classified as direct costs when they involved activities like "roadway maintenance," "tolling maintenance," and "traffic management center," but classified as indirect costs when involving other activities. Following the same principle, activities like "public relations and communications," "financial" and "business development," among others, were classified as indirect costs.

However, the level of detail of the system's published information does not allow accomplishing that classification easily either (see table 4 for the system's cost categorization). For that reason, it was decided to create two different scenarios for the system's data, based on the categorization principle used by the concessionaire, but with different levels of rigor.

Table 4. Categories of Operating Expenses of the System.

<b>Operating Expenses</b>
Professional Fees and Services
Salaries
Materials and Supplies
Communication and Utilities
Repairs and Maintenance
Printing and Reproduction
Contracted Services
Advertising
Other Operating Expenses

### *Scenario 1*

Under this scenario, the only cost classified as direct was that of the “Repairs and Maintenance” category (Table 5). While that might seem “extreme,” this category is the only one with a name that can be easily related to the O&M of the facility, due to the lack of information about the subcategories or the nature of some of the categories used.

Table 5. Assumed Cost Classification under Scenario 1.

	<b>Direct Cost</b>	<b>Indirect Cost</b>
<b>Operating Expense</b>		Professional Fees and Services
		Salaries
		Materials and Supplies
		Communication and Utilities
	Repairs and Maintenance	
		Printing and Reproduction
		Contracted Services
		Advertising
		Other Operating Expenses
<b>Total</b>	<b>\$16,247,417</b>	<b>\$31,132,386</b>
<b>Percentage of Total</b>	<b>34.29%</b>	<b>65.71%</b>



## Scenario 2

This scenario took a broader consideration of the reasons of why a cost category could be classified as direct (Table 6). In addition to the “Repairs and Maintenance” category included in scenario 1, the category “Contracted Services” was also classified as direct because the system has contracted out both its maintenance and toll collection operations. The other category included in this scenario was “Salaries,” because the management and supervision of those contracts as well as the management of the system are performed by DOT staff. While the authors recognize that the two latter cost categories could include costs from other activities that are not as directly related to the actual O&M, with the limited information available it is not possible to separate them.

The category “Professional Fees and Services” was not assumed to be direct because it likely entails activities performed by consultants, such as those that help the DOT with capital planning, budgeting, and related issues.

Table 6. Assumed Cost Classification under Scenario 2.

	<b>Direct Cost</b>	<b>Indirect Cost</b>
<b>Operating Expense</b>		Professional Fees and Services
	Salaries	
		Materials and Supplies
		Communication and Utilities
	Repairs and Maintenance	
		Printing and Reproduction
	Contracted Services	
		Advertising
		Other Operating Expenses
<b>Total</b>	<b>\$30,410,863</b>	<b>\$16,968,940</b>
<b>Percentage of Total</b>	<b>64.19%</b>	<b>35.81%</b>

Overall, the system had operating expenditures of \$47.3 million, of which 34.29% were assumed to be direct costs and 65.71% indirect costs under scenario 1. Under scenario 2, 64.19% were assumed to be direct costs with 35.81% assumed to be indirect. The concession had a total of \$10.3 million in total OPEX with 56.81% being direct and 43.19% indirect, as identified by the concessionaire (Figure 2).




Figure 2. OPEX Cost Differentiation for the System and the Concession during the study period. Source: Author's interpretation of the system's financial statement, and concessionaire.

#### 4.5 COMPARISON RESULTS

Because it is important to differentiate the type of costs when talking about efficiency, the comparison was done in two ways: first, for the total OPEX and then for the direct and indirect OPEX under each of the two scenarios. In all cases the system was

used as the baseline against which the concession's costs were compared; therefore, in the following tables the values shown in the columns labeled "Difference" indicate the percentage difference that the concessionaire spent compared to what the DOT spent. In other words, a positive amount indicates that the concessionaire spent more than the DOT for that variable, while a negative value indicates the opposite. Tables 7 to 9 present the comparison results.

Table 7. Comparison of Total OPEX. Concession vs. System (Baseline).

Indicator	Unit	Concession	System	Difference (%)
<b>OPEX/Mile</b>	(\$/Mile)	257,929	650,821	<b>(-60.37)</b>
<b>OPEX/Lane-Mile</b>	(\$/Lane-Mile)	64,482	137,213	<b>(-53.01)</b>
<b>OPEX/VMT</b>	(¢/VMT)	12.70	6.44	<b>97.30</b>
<b>OPEX/Transaction</b>	(\$/Transaction)	2.00	0.46	<b>332.75</b>
<b>OPEX/Toll Revenue</b>	(%)	54.67%	45.56%	<b>19.99</b>

Table 8. Comparison of Direct OPEX (D.O.) under Scenarios 1 & 2. Concession vs. System (Baseline).

Indicator	Unit	Concession	System			
			Scenario 1		Scenario 2	
		D.O.	D.O.	Difference (%)	D.O.	Difference (%)
<b>OPEX/Mile</b>	(\$/Mile)	146,530	223,179	<b>(-34.34)</b>	417,732	<b>(-64.92)</b>
<b>OPEX/Lane-Mile</b>	(\$/Lane-Mile)	36,632	47,053	<b>(-22.15)</b>	88,071	<b>(-58.41)</b>
<b>OPEX/VMT</b>	(¢/VMT)	7.22	2.21	<b>226.85</b>	4.13	<b>74.63</b>
<b>OPEX/Transaction</b>	(\$/Trans.)	1.14	0.16	<b>616.92</b>	0.30	<b>283.02</b>
<b>OPEX/Toll Revenue</b>	(%)	31.06%	15.62%	<b>98.78</b>	29.25%	<b>6.20</b>

Table 9. Comparison of Indirect OPEX (I.O.) under Scenarios 1 & 2. Concession vs. System (Baseline).

Indicator	Unit	Concession	System			
			Scenario 1		Scenario 2	
		I.O.	I.O.	Difference (%)	I.O.	Difference (%)
<b>OPEX/Mile</b>	(\$/Mile)	111,399	427,643	<b>(-73.95)</b>	233,090	<b>(-52.21)</b>
<b>OPEX/Lane-Mile</b>	(\$/Lane-Mile)	27,850	90,160	<b>(-69.11)</b>	49,143	<b>(-43.33)</b>
<b>OPEX/VMT</b>	(¢/VMT)	5.49	4.23	<b>29.68</b>	2.31	<b>137.92</b>
<b>OPEX/Transaction</b>	(\$/Trans.)	0.86	0.30	<b>184.44</b>	0.17	<b>421.86</b>
<b>OPEX/Toll Revenue</b>	(%)	23.61%	29.94%	<b>(-21.13)</b>	16.32%	<b>44.70</b>

## 4.6 DISCUSSION OF FINDINGS

### 4.6.1 Total OPEX

As seen in Figure 3, the comparison of total operating expenses among the publicly and the privately managed facilities showed that the concessionaire spent a lower proportion of OPEX per centerline mile (-60.37%) and per lane-mile (-53.01%) than the DOT did. Both of these metrics are measures of cost efficiency in relation to the size and operational capacity of the facilities. Ergo, during this study's analysis period the concessionaire was more efficient in the operation and management of its facility in relation to its physical size and capacity than was the DOT for its system.




Figure 3. Graphical Comparison of Total OPEX.

On the other hand, the concession had higher OPEX in relation to the three metrics that depend on the traffic volume: VMT, number of transactions, and toll

revenue. In this regard, the DOT was more efficient than the concessionaire during the study period by 97.3%, 332.75%, and 19.99%, respectively. However, the concession has been in operation for a shorter period of time than the system's roads and it is still in its initial ramp-up period. Thus, its traffic volume was significantly lower than the system's volume even when weighted by mileage (see figure 4).

The large difference in the traffic volumes complicates the comparison of the traffic-dependent metrics. But, if traffic volumes increase in the concession and start reaching volumes closer to the forecasted numbers, the efficiency of the concession will likely improve and the gap with the system's numbers could shrink. However, whether the concession's efficiency indicators will match or outperform the system's numbers is not known as the operation of a facility of this type is subject to several sources of uncertainty that could affect these metrics.




Figure 4. Difference in the number of toll transactions per mile and per lane-mile between the System and the Concession.

#### **4.6.2 Direct OPEX**

##### ***Scenario 1***

With the operating expenditures categorized under scenario 1, direct costs were compared (see Figure 5). The authors found that if the assumed cost categorization of this scenario was realistic, the concession was more cost-efficient than the system in regard to centerline miles and lane-miles by 34.3% and -22.1% respectively. Because direct costs are the expenditures that result in the actual O&M of the roadways (including materials, equipment, labor etc.), and since the facilities are located generally in the same geographic area (so in theory those costs should not differ greatly), these results signal a more efficient use of resources by the concessionaire under these assumptions. These differences are even more meaningful under an extreme scenario such as this one, which characterized only one of the cost categories as direct costs.

When the other set of indicators were evaluated, the percentage differences were largely favorable to the system, as the concessionaire was assumed to have spent 226.8%, 616.9%, and 98.7% more per VMT, per number of transactions, and per toll revenue, respectively, than the DOT. This indicates that based on the traffic-dependent indicators under scenario 1, the DOT would have been extremely more cost-efficient in terms of direct costs than the concessionaire. Yet, while these results point toward the same trend found with the total OPEX, the large increase in the magnitude of the differences is due to the fact that scenario 1 was extreme in the sense that only one cost category was considered direct cost, meaning a small amount.




Figure 5. Graphical Comparison of Direct OPEX under scenario 1.

### ***Scenario 2***

Under scenario 2, the concessionaire was assumed again not only to be more cost efficient than the DOT in regard to miles (-64.9%) and lane-miles (-58.4%), but by a differential at least twice as big. Evidently this is the result of a larger amount of money classified as direct under this scenario, which included two more cost categories in addition to scenario 1.

In terms of VMT, number of transactions, and toll revenue, the system was assumed under this scenario to be more cost efficient than the concession, although by much smaller margins: 74.6%, 283%, and 6.2%, respectively. As mentioned before, this is the result of having a larger proportion of the costs classified as direct. Something to note is that, despite the overwhelmingly larger traffic volumes in the system, the difference in the direct operating expense ratio (direct OPEX/toll revenues) would have



been only 6.2% higher than that of the system if the assumed cost classification was appropriate.




Figure 6. Graphical Comparison of Direct OPEX under scenario 2.

### 4.6.3 Indirect OPEX

#### *Scenario 1*

Regarding the indirect costs, under scenario 1 the concessionaire spent approximately 73.9% less in overhead per centerline-mile and 69.1% less per lane-mile than the DOT. Regarding VMT and number of transactions, the overall trend remained, showing that the system would have been more cost-efficient than the concession, although by much smaller margins: 29.6% and 184.4% respectively. With scenario 1 classifying most of the costs as indirect, the increase in the magnitudes of the differentials

in favor of the concession when compared to the total OPEX per mile and per lane-mile are indicators is no surprise.

In contrast, the indirect operating expense ratio (indirect cost per toll revenue) under scenario 1 showed that the concession was 21.1% more cost efficient than the system; in other words, the concessionaire is assumed to have spent 21.1% less in overhead costs in relation to the toll revenue it collected than the system did. While it is recognized that scenario 1 characterized most of the system's costs as indirect, this result is still interesting since it reversed the overall trends that showed the system as more cost-efficient in terms of the three traffic-related indicators under all other scenarios and cost analyses.




Figure 7. Graphical Comparison of Indirect OPEX under scenario 1.

## Scenario 2

The decrease in the proportion of indirect cost in this scenario compared to scenario 1 evidently translates into a reduction of the magnitude of the differentials between the indirect costs indicators. However, the concessionaire continued to appear more cost-efficient in terms of miles (-52.2%) and lane-miles (-43.3%), as in all the scenarios and analyses.

All three traffic-dependent indicators showed a better cost-efficiency by the DOT under scenario 2 assumptions. Specifically, the system would have spent 137.9% less in regard to VMT, 421.8% in terms of number of transactions, and 44.7% less in indirect costs per toll revenue.




Figure 8. Graphical Comparison of Indirect OPEX under scenario 2.

#### **4.6.4 Summary**

The comparison found that the concessionaire was more cost-efficient in terms of total OPEX and in terms of the assumed direct and indirect OPEX per mile, and per lane-mile than the DOT. The DOT was shown to be more cost efficient than the concessionaire for all types of OPEX (total and assumed direct and indirect) in relation to the number of VMT and the number of toll transactions. However, those two metrics depend on the amount of traffic volume on the facilities—during the study period, traffic volume was overwhelmingly greater on the system, helping it to spread its costs over a much larger base. If and when the concession reaches higher traffic volumes (as it ends its ramp-up period), the gap with the system’s numbers could decrease.

Special attention should be given to the operating expense ratio (OPEX per toll revenue), a useful and simple tool to estimate cost-efficiency in the O&M of different facilities, because of its distinct behavior in this study. This ratio indicated that the DOT-managed system was more efficient in terms of total OPEX. However, once again it should be noted that, like the two previous indicators, this one depends on traffic volume, a factor that favors the system’s cost efficiency. When direct costs were analyzed under the conservative scenario 2, the concessionaire was assumed to have spent only about 6% more than the DOT.

This finding is important because direct costs are those directly related to the actual O&M work, but the system has contracted out its maintenance to a private contractor, while the concessionaire uses its own employees to perform the O&M activities. Therefore, this could be an indication that the concessionaire is in fact more efficient in the performance of the O&M activities than the DOT maintenance contractor.

While there is no definite data to support it, one hypothesis could be that as suggested by the literature, the DBFOM concessionaire made certain decisions during the design and/or construction phases with the goal of minimizing the life-cycle operation of its facility. Another reason could be that, since the contractor was not involved in the design and/or construction of the system's roads, its fees include a cost element that accounts for the risks it takes for maintaining a set of facilities for which it cannot vouch. Figure 9 presents all the comparison scenarios in a graphical manner.




Figure 9. Graphical Comparison of all OPEX and scenarios.

## **Chapter 5: Conclusions**

The literature on PPPs argues extensively that the private sector is more efficient than the public sector in operating road infrastructure, and identifies this efficiency as one of the main benefits of PPPs. Yet, those studies don't provide empirical support for such a claim. Therefore, this thesis conducted a four-prong investigation: first, it searched the literature for evidence of those efficiencies as well as methods to evaluate them. Second, it proposed a simple way to compare life-cycle cost efficiency in toll roads. The results showed the following:

1. The conducted literature review found no empirical evidence for superior cost-efficiency of PPP concessionaires in the O&M phase.
2. The majority of studies comparing PPPs against publicly developed projects were focused on design and construction costs and schedule overruns, some of which used not-so-rigorous evaluations as pointed out by other researchers.
3. Some studies that assessed performance and/or efficiency during a project's life-cycle were at times highly theoretical and the methods they use are not likely being employed outside of academia.
4. The NPV-based probabilistic framework proposed by Zhang et al. to evaluate the life cycle economic efficiency of leased toll roads could also be used, in a scenario analysis, to evaluate the life-cycle efficiency of DBFOM projects against traditionally developed projects. The framework is useful due to its simplicity, life-cycle approach, and the ability to evaluate uncertainty. Yet, in Zhang's study, the annual operating cost, one of the framework's inputs, was not evaluated as part of the private

management scenario; for the public scenario it used historical data since the toll road was already in operation. Therefore, a methodology to estimate the annual operating costs for both the public and private scenarios is not available for the evaluation of greenfield projects.

Third, to empirically test the assumption about the private sector's greater efficiency in roadway operation, a set of simple comparison indicators were proposed. Fourth, to illustrate the use of these indicators, a limited-scope case study was performed to compare the routine O&M expenditures of a concession against those of a system of publicly managed toll roads yielding these results:

5. There were significant differences between the privately and the publicly managed facilities in terms of the cost efficiency of the routine O&M activities. Specifically:
  - The concession was more cost-efficient in terms of OPEX per mile and per lane-mile than was the system. The system was more cost-efficient than the concession in relation to the number of VMT and the number of toll transactions. Yet, those indicators depend on the traffic volume on the facilities which during the study period was overwhelmingly greater on the system, helping it to spread costs over a much larger base. If and when the concession reaches higher traffic volumes as it ends its ramp-up period, the gap between the concession's and the system's numbers is likely to decrease.
6. The operating expense ratio (OPEX/toll revenue) indicated that overall, the DOT-managed system was more efficient than the privately managed concession. However, toll revenue is also a factor of traffic volume.



7. The difference in managing a network of facilities (as public agencies typically do) versus managing a single facility (as concessionaires do), was evident in terms of coordination between different sections within the entities. Some DOT staff lacked a basic understanding of the system's management, financial, and performance characteristics; this was not an issue with the concessionaire's staff.

## **Chapter 6: Limitations and Future Work**

The main limitation of this assessment was the non-disclosure of the public toll road system's detailed financial data. Citing confidentiality concerns, the DOT's legal department forbade any release or clarification of financial information. As discussed in Chapter 4, this created the need for the authors to assume what costs were to be classified as direct or indirect and eliminated the possibility of assessing efficiency in terms of number of employees. On the other hand, the private concessionaire, despite being privately funded and managed, had no reservations about sharing their financial and physical information.

Another limitation of the case study was the inability to use more comparison indicators—such as OPEX per area of bridges, OPEX per miles of frontage roads, and other similar metrics—due to the lack of readily available information about some of the DOT system's physical characteristics. This issue further limited the comprehensiveness of the case study's evaluation

### **FUTURE EFFORTS**

While the case study showed differences in cost-efficiency in routine toll road O&M activities between the public and private sectors, additional research should be done to empirically test the hypothesis of the private sector's greater efficiency in delivering and managing road infrastructure. While it would be interesting if other methodologies were proposed, Zhang et al.'s proposed framework can be used in future efforts, as it is simple and easily understood by decision-makers and stakeholders, an important consideration that is sometimes forgotten by academics. However, adequate data and assumptions about O&M costs are needed to be able to produce adequate

results. For that, more comprehensive case studies than this one should be performed, using either the proposed or similar indicators to obtain sufficiently detailed empirical data. Additionally, the factors identified as necessary to adequately make comparisons should be evaluated.

The results of those assessments will help public sector decision-makers to decide whether to procure a project as a PPP, and aid concessionaires wanting to evaluate themselves against public agencies, or when entering new markets. Ultimately more comprehensive studies can help to either prove or disprove the still unsupported claims found in the literature today.

## References

1. Zhibo Zhang, Qiang Bai, and Samuel Labi, "General Framework for Evaluating Long-Term Leasing of Toll Roads. Case Study of Indiana I-90 Highway. In *Transportation Research Record: Journal of the Transportation Research Board*, No. 245, Transportation Research Board of the National Academies, Washington, D.C., 2013, pp. 83-91.
2. Transportation Research Board of the National Academies. *NCHRP Report 688: Determining Highway Maintenance Costs*. Washington, D.C., 2011.
3. Eno Center for Transportation. *Partnership Financing: Improving Transportation Infrastructure through Public Private Partnerships*. Washington, D.C., 2014.
4. Martinez, Sergio E., Andrea Hall, C. Michael Walton, and Megan Mosebar. Public Private Partnerships in the U.S. Transportation Sector: Stakeholder Perceptions. Presented at 93<sup>rd</sup> Annual Meeting of the Transportation Research Board, Washington, D.C., 2014.
5. Blanc-Brude, Frédéric, Hugh Goldsmith and Timo Välilä. A Comparison of Construction Contract Prices for Traditionally Procured Roads and Public-Private Partnerships. *Review of Industrial Organization*, Volume 35, Issue 1-2, September 2009, 22, DOI 10.1007/s11151-009-9224-1.
6. Chasey, Allan D., William E. Maddex and Ankit Bansal. A Comparison of Public-Private Partnerships and Traditional Procurement Methods in North American Highway Construction. In *Transportation Research Record: Journal of the Transportation Research Board*, Issue 2268, Transportation Research Board of the National Academies, Washington, D.C., 2012, pp. 26-32.
7. Leavitt, W. and J.C. Morris. Public Works Service Arrangements in the 21st Century: The Multiple-Sector Partnership as an Alternative to Privatization. *Public Works Management & Policy*, Vol. 12, No. 1, 2007, pp. 325–330
8. *Global PPP Lessons Learned*. Fitch Ratings. <http://ibtta.org/ibtta-publications>. Accessed May 30, 2014.
9. PPP in Infrastructure Resource Center for Contracts, Laws and Regulation. *Government Objectives: Benefits and Risks of PPPs/Lessons Learned*. The World Bank. <http://ppp.worldbank.org/public-private-partnership/overview/ppp-objectives>. Accessed April 8, 2014.
10. Hodge, Graeme and Greve, Carsten. PPPs: The Passage of Time Permits a Sober Reflection. *Economic Affairs*, Vol. 29, Issue 1, March 2009. pp. 33-39.
11. U.S. House of Representatives, Committee on Transportation and Infrastructure. Memorandum about a Panel Hearing on *The International Experience with Public-Private Partnerships*. Washington D.C., 2014.

12. Liu, Junxiao, Peter E. D. Love, Peter R. Davis, Jim Smith, and Michael Regan. Conceptual Framework for the Performance Measurement of Public-Private Partnerships. *Journal of Infrastructure Systems*, 2014, DOI: 10.1061/(ASCE)IS.1943-555X.0000210.
13. Engel, Eduardo and Alexander Galetovic. Urban Transport. Can Public-Private Partnerships Work? Policy Research Working Paper 6873, Sustainable Development Network. The World Bank. Washington, D.C., 2014.
14. Martinez, Sergio E., Andrea Hall, and C. Michael Walton. *Public-Private Partnerships in Transportation Infrastructure: Survey of Experiences and Perceptions*. Southwest Region University Transportation Center Project 600451-00072-1, 2013.
15. Papajohn, Dean, Qingbin Cui, and Mehmet Emre Bayraktar. "Public-private partnerships in US transportation: research overview and a path forward." *Journal of Management in Engineering* 27, No. 3, 2010, pp. 126-135.
16. Morillos, D. and A. Amekudzi. Analysis in Comparing Public Private Partnerships to Traditional Procurements. *Public Works Management and Policy*, Vol. 13, No. 2, 2008, pp. 114–125.
17. Burger, P. and Hawkesworth, I. How To Attain Value for Money: Comparing PPP and Traditional Infrastructure Public Procurement. *OECD Journal on Budgeting*, Vol. 11, Issue 1, 2011, pp. 91-146.
18. Nobuhiko Daito and Jonathan L. Gifford. Efficiency of Public-Private Partnerships: A Frontier Analysis of Highway P3s. Presented at the 17<sup>th</sup> International Road Federation World Meeting, Riyadh, Saudi Arabia, 2013.
19. DeCorla-Souza, Patrick. Comparing Public-Private Partnerships with Traditional Procurement: Incorporating Considerations from Benefit-Cost Analysis. Presented at the 92<sup>nd</sup> Annual Meeting of the Transportation Research Board, Washington, D.C., 2013.
20. Akbiyikli, Rifat and D. Eaton. Operation and Maintenance (O&M) Management in PFI Road Projects in the UK. In: Boyd, D (Ed) *Proceedings from the 22nd Annual ARCOM Conference*, Birmingham, UK, 2006.
21. The World Bank. *Procurement of Works and Services under Output- and Performance-based Road Contracts*. Washington, D.C., 2006.
22. Akbiyikli, Rifat. Performance Assessment of a Private Finance Initiative road project. *Transport*, Vol. 28, Issue 1, pp. 11-24. DOI: 10.3846/16484142.2013.778899.
23. Flyvbjerg, Bent, Skamris Holm, Mette K. and Buhl, Soren L. How common and how large are cost overruns in transport infrastructure projects? *Transport Reviews: A Transnational Transdisciplinary Journal*, Volume 23, Issue 1, 2003. pp. 71-88.

24. Raisbeck, Peter, Colin Duffield, and Ming Xu. Comparative performance of PPPs and traditional procurement in Australia. *Construction Management and Economics*, Vol. 28, Issue 4, 2010. pp. 345 – 359.
25. National Audit Office. *PFI: Construction Performance*. HC371. Session 2002–2003. <http://www.nao.org.uk/recommendation/report.asp?repId=373>. Accessed June 1, 2014.
26. HM Treasury. *PFI: Meeting the Investment Challenge*. 2003. [http://www.hmtreasury.gov.uk/d/PFI\\_604a.pdf](http://www.hmtreasury.gov.uk/d/PFI_604a.pdf). Accessed June 2, 2014.
27. Pollock, Alyson, David Price and Stewart Player. *The Private Finance Initiative: A Policy Built on Sand*. A Report for UNISON. [http://www.allysonpollock.com/wp-content/uploads/2013/04/UNISON\\_2005\\_Pollock\\_PFI\\_PolicyBuiltOnSand.pdf](http://www.allysonpollock.com/wp-content/uploads/2013/04/UNISON_2005_Pollock_PFI_PolicyBuiltOnSand.pdf) Accessed June 1, 2014.
28. Tom Warne and Associates, LLL. Design-Build Contracting for Highway Projects. A Performance Assessment. Prepared for California Design Build Corporation, 2005.
29. Shrestha, P.P. Performance Benchmarking of Large Highway Projects. PhD diss., The University of Texas at Austin, 2007.
30. Haponava, T., and Saad Al-Jibouri. Proposed System for Measuring Project Performance using Process-based Key Performance Indicators. *Journal of Management in Engineering*, Vol. 28, Issue 2, 2012, pp. 140-149.
31. European PPP Expertise Center. *The guide to guidance: How to Prepare, Procure and Deliver PPP Projects*. 2011. <http://www.eib.org/epec/resources/guide-to-guidance-en.pdf>.
32. Neely, A., Chris Adams, and Paul Crowe. The Performance Prism in Practice. *Measuring Business Excellence*, Vol. 5, Issue 2, 2001, pp. 6–13.
33. Edwards, Pam, Jean Shaoul, Anne Stafford, Lorna Arblaster. *Evaluating the Operation of PFI in Roads and Hospitals*. Certified Accountants Educational Trust. London, 2004.
34. Private Finance Panel. *Private Opportunity, Public Benefit. Progressing the Private Finance Initiative*. Published jointly by HM Treasury and the Private Finance Panel, London, UK, 2005.

## Vita

Sergio Eduardo Martinez was born in Colombia, where he earned a Bachelor's Degree in Civil Engineering at Universidad Industrial de Santander. After moving to San Antonio, Texas, he earned a Graduate Certificate in Geographic Information Science and a Masters in Urban and Regional Planning at The University of Texas at San Antonio, where he served as founding Vice-President of the *Urban Planning Student Association*.

Immediately after that, Sergio enrolled in the Masters in Civil Engineering (Transportation) at The University of Texas at Austin (UT). At UT, he worked with Dr. Michael Walton on topics related to public-private partnerships and was awarded two fellowships: one by the Advanced Institute for Transportation Infrastructure and Management, and one by the Federal Highway Administration (an Eisenhower Fellowship). He was also selected to the Eno Center for Transportation Leadership Development conference and also as an intern at The World Bank, both in Washington D.C.

Sergio served as Treasurer of *WTS* and as Secretary of the *Institute of Transportation Engineers* student chapters, as well as a representative of graduate students on UT's "*Shuttle Bus Advisory Committee*." While working on this thesis he was hired as an Engineer II by Parsons Brinckerhoff, to work on transportation engineering and planning at the Austin office. He can be contacted at [sergio.martinez@utexas.edu](mailto:sergio.martinez@utexas.edu) or at [martinezsel@pbworld.com](mailto:martinezsel@pbworld.com).

This thesis was typed by the author.